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RAPID RESPONSE QUALITY.CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:001 Delivery Order #:06 Date: 8/1/05

Weather: Warm to Hot | Temp. (max & min):70-90 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

Initial mobilization and equipment delivery.
Materials/Equipment Delivered: Two storage bin units, Worker
Trailer, PVC piping and fittings, portable restrooms (2},
portable sink, Storage Shelving Kits (2), Multiple power tool
package including drill, rotary saw, and other basic power
tools. Miscellaneous hand tools and 350-feet of fencing
fabric were also delivered.

QC Summary:
Materials: Storage units in good condition, with normal wear
and tear; externally, units have some dents.

Trailer unit is in good condition externally. Internally,
trailer appears to be in good condition, but we will have to
wait for power to verify working order of lighting, switches,
etc.

PVC piping is %” Schedule 40.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractor

Sage Consultants, Inc. at Site and in general vicinity
establishing coordinate system, survey datum control and
temporary control points, preparatory to marking and staking
well locations and proposed trenchlines.

Off-Site office work by Sage included verifying accuracy of
the coordinate system (office) so that trench and well stake
placements will be accurate on Site.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

The daily personnel cost report is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, employee name and classification, hourly labor rates (regular,
overtime or other), total hours (regular, overtime or other) and per diem.

Labor costs shall be summed for: each employee, the entire daily report, the
entire delivery order (up to the date of the report), and the percentage of the
estimated cost of labor.

4, On-site conditions which resulted in delayed progress:
Mobilization and equipment delivery phase.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

Preparatory phase meeting with Sage subcontractors. They are
establishing a coordinate system so that they can perform the
staking SOW on Site tomorrow. Their work today is off-Site, but
we still covered Health and Safety requirements, PPE, Site

conditions, etc. Tomorrow, before beginning their on-Site work,
I wi1ll cover all applicable AHAs, along with the daily H&S
tailgate.

At the end of the day, verified temporary markers and coordinate
establishment activites conducted by Sage as “Initial Phase”
CQC. No deficiencies observed.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Assoclates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:002 Delivery Order #:06 Date: 8/2/05

Weather: Warm to Hot Temp. (max & min) :70-90 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

Equipment Delivered: Small dump truck, water truck (4000
gal), backhoes (2), small excavator, extended-reach fork
truck, 25 KvW generator, trench sheeps-foot roller, 2 jumping
jacks, plate compactor.

Materials: 4x4s (for phone line post/work benches), plywood
sheets (for work benches), 3 bags concrete.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractor: Sage Consultants, Inc. on Site. The
subcontractors staked and delineated the “ERH” area in
accordance with the coordinate system established from field
and office. Existing well locations within the ERH area were
also established. Following completion of ERH area staking,
subcontractors began staking the “West Trench” centerline
beginning at the north end of Site and working south to 59"
Place street area.

Sage off-Site work included coordinating the staking
locations and coordinates with their office.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

3. Complete and attach the daily personnel cost report at the end of this
document and label ‘as Appendix 1.

The daily personnel cost report 1is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, employee name and classification, hourly labor rates (regular,
overtime or other), total hours (regular, overtime or other) and per diem.

Labor costs shall be summed for: each employee, the entire daily report, the
entire delivery order (up to the date of the report), and the percentage of the
estimated cost of labor.

4. On-site conditions which resulted in delayed progress:

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

Performed a walk-through inspection with Sage following their
completed staking activities for the day (F). The
delineated ERH boundaries closely matched previously
estimated boundaries using GPS, an assurance that stake
placement was correct and accurate.

In addition to ERH-area delineation, alignment stakes along
approximately 500 feet of the proposed trench centerline were
also laid. The centerline stakes were flagged with blue
ribbons to differentiate them from other on-Site stakes.

Safety Meetings

Prior to beginning any work activities, a preparatory meeting
was conducted with Sage. The meeting included a discussion
of potential safety hazards noted on the “Daily Tailgate
Meeting” form, as well as AHA 2 “Staking and Surveying
Activities.” Subcontractor understood and is aware of
potential hazards on Site, including contamination, dust,
trip hazards, etc., and will have Level-D PPE during all on-
Site work.

No deficiencies in materials or work performed on this day.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Assocliates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:003 Delivery Order #:06 Date: 8/3/05

Weather: Warm to Hot Temp. (max & min) :70-90 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

Mobilization, equipment delivery, fuel tank setup.

Calibrated dust monitor meter and took baseline readings near
end of day inside Site, along bikepath, and perimeter
streets. Baseline readings ranged from 60-85 mg/m*3 for a
time-weighted average over seven locations in or around the
Site.

QC Summary:

Materials: PVC Piping for well connections and
trenchlines-2”, 4”, 6” and fittings, reducers, etc, PVC
cement and primer. I verified all equipment was delivered

and accounted for according to invoiced order, and
inspected all piping and fittings. All piping and fittings
in new condition and ready for use.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractor:

Spectrum Geophysics on Site. Following safety and preparatory
meetings, subcontractors began utility clearance and detection
services along trench alignment, 10 feet to either side of the
trench centerline stakes that had been set by Sage Consultants, Inc.

Sage not on Site, but they are doing office work including
coordinating staking locations and coordinates for tomorrow’s work.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

The daily personnel cost report is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, employee name and classification, hourly labor rates (regular,
overtime or other), total hours (regular, overtime or other) and per diem.

Labor costs shall be summed for: each employee, the entire daily report, the
entire delivery order (up to the date of the report), and the percentage of the
estimated cost of labor.

4. On-site conditions which resulted in delayed progress:

None

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

Conducted Preparatory Phase meeting concurrent with H&S
meeting with Spectrum. Reviewed contract requirements-their
SOW was to clear area 10-feet to either side of staked trench
centerline, all the way to the treatment compound area, in
addition to well offshoots from the main trench centerline.

Safety Meetings:

Prior to beginning any work activities, a preparatory meeting
was conducted with the Spectrum subcontractor. The meeting
included a discussion of potential safety hazards noted on the
“Daily Tailgate Meeting” form, as well as covering all items
in AHA 3 “Geophysical Survey.” Subcontractor understood and
is aware of potential hazards and contamination on Site.

Also conducted “Tailgate Meeting” with Sage upon their return
to the Site. All H&S forms signed.

No deficiencies in materials or work performed on this day.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Certaification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:004 Delivery Order #:06 Date: 8/4/05

Weather: Warm to Hot Temp. (max & min):70-80 (est) Rainfall (in):

Incidents: Arrived at Site to discover that expensive equipment,
including new soil compaction units, were stolen from the Site
last night. Inventory of missing items and estimated loss value
include:

1 Diesel Jumping Jack (compaction unit); $3,500

1 Gas Jumping Jack (compaction unit); $2,500
1-Vibra plate; $2,000

1-Ryobi 18V Tool Kit; $500

1-Skil Saw; $169

1-Socket Set; $90

1-6” Vise (Double); $79

2-Locks; $15

2-Tool Boxes; $2,500 (Sam Serpa’s personal tools)
Total Estimated Loss: $11,264

Perpetrator cut outer fabric and fence to get into Site. Storage
unit lock encasements and hinge areas indicated torch burns.

Locks securing storage units were cut off and removed. Cut fence,
cut locks, and burn marks on storage unit appears to be extent of
damage to equipment. As noted, value of stolen equipment and
tools is estimated to be over $10,000. The stolen compaction
rental equipment alone that had been delivered yesterday appeared
to be brand new had an estimated value of $6,000.

A report was filed with the local police, and an officer came on
Site to inspect damage and note stolen items.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Inspections

1.

Work performed today by primary contractor on site and/or off site (include a

complete description):

Establishment of Exclusion Zone where West Trench excavation
will begin. The EZ extends at least 30-feet from any initial
excavation activities which will be performed over the next
several days. The EZ will be modified as work progresses to
ensure that a 30-foot distance from excavation areas is
continually established. The EZ is large enough to allow
large excavation equipment sufficient space to perform work.

2.

Work performed by subcontractors on site and/or off site (include a complete

description):

Subcontractors:

Spectrum Geophysics on Site. Following tailgate safety
meeting and review of AHAs, subcontractors continued
utility clearance activities along the full length of the
“West Trench”.

Miller-Brooks on Site to raise the wells to be destroyed
next week. The wells to-be-destroyed are in the ERH area.
Subcontractor has significant experience with Site, as they
have performed raising or lowering of monitoring wells and
other services over the last few years. Following tailgate
safety meeting and affirmation of Work Scope, subcontractor
began well raising activities. Dave Allen monitored and
observed the well raising activities. The subcontractors
raised a total of 8 wells to be destroyed before leaving
Site.

Sage Consultants, Inc off-Site work included coordinating
the staking locations and coordinates with their office.

QC Summary:
Materials: Office materials, staplers, file folders, etc. I
verified that all invoiced materials were delivered.

A new Ryobi work tool kit was purchased to replace the stolen
kit. The new kit was smaller than the original, and had three
power tools instead of the five the other kit had.

Safety Meetings:

Prior to beginning any work activities, all hazards relating
to excavation or earthwork activities were discussed in
accordance with prepared AHAs. In addition, Sam Serpa
expanded on potential issues based on his construction
experience. In addition, the general H&S topics covered in
the daily “Tailgate
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Meeting” were reviewed. A general approach to the work,
hazard communication, traffic coordination, etc. was
discussed. All H&S forms signed.

After the EZ was marked near the end of the day, I verified
its perimeter and scanned the entire area within the EZ. 1In
the EZ area, I found two twine lines from previous park
grading activities were identified. The lines were running 6
inches above the ground between metal stakes and posed a trip
hazard in the EZ. I flagged the length of the twine lines
with caution tape so that they can be seen clearly. The lines
and trip hazards found in the EZ will be of special note in
tomorrow’s Tailgate Meeting.

PID monitoring was performed for breathing space during well
raising activities. No contaminants were detected.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

The daily personnel cost report is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall

provide: report title, site name, contractor, contract number, delivery order
number, date, employee name and classification, hourly labor rates (regular,
overtime or other), total hours (regular, overtime or other) and per diem.

Labor costs shall be summed for: each employee, the entire daily report, the
entire delivery order (up to the date of the report), and the percentage of the
estimated cost of labor.

4. On-site conditions which resulted in delayed progress:

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

P-Conducted comprehensive safety meeting with all TN crew
covering all AHAs associated with trenching and excavations
and earthwork. Anticipated work and procedures for
conducting work discussed, with much input from
Construction Manager.

I-Did a Site walk with Spectrum verifying utility search and
clearance was performed 10’ to either side of trench
centerline as well as proposed well locations. Spectrum has
marked potential subsurface utilities as well as areas where
care should be taken while excavating.

Took photographs of EZ setup.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

I,F-1 observed the wells raised by Miller-Brooks. The raised
wells were 3-5 feet above surface grade. No excavations or
holes were left open-i.e. as part of well-raising,
subcontractor backfilled all excavated areas to surface-

grade.

No deficiencies in materials or work performed on this day.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:005 Delivery Order #:06 Date: 8/5/05

Weather: Warm to Hot Temp. (max & min):70-30 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site {(include a
complete description):

Subcontractor coordination, Site preparation, excavation
preparation, planning and meetings. Sam Serpa, John Hartley,
John Wingate, Parley, Danny, Stephen Bahr in meeting. John
Wingate addressed and clarified final field work, proper
trench sloping, and general engineering items.

Calibrated Noise meter per manufacturer recommendations.

Near the end of work day, began excavating i.e. “broke
ground” on the West Trench line at its northern extent.
Approximately 15 feet of trench were excavated. A water
truck and hose were used to keep the dust down during
excavation and stockpiling activities. Ear plug protection
was provided to all personnel near equipment, and PID and
dust air monitoring were performed during work. Observed
careful, deliberate work at a safe pace among all personnel.

All work is being performed in the cordoned exclusion zone.
Additionally, temporary fencing was set up immediately around
the open trench.

QC Summary:

Materials:

The large and main trailer unit arrived today to provide office
space for engineering and construction management activities.
Office furniture, tables, chairs, etc were set up in the trailer.
Power and phone lines to the large trailer unit should be set up
by the middle of next week.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site (include a complete
description}:

Subcontractors:

Sage Consultants on-Site, staking existing well locations.
In addition, they completed staking the “East Trench”
centerline, working from the north to south end. Sage
completed all work items expected for the day. With the
noted staking activities completed today, utility clearance
of the East Trench can proceed on schedule on Monday, 8/8.
Spectrum Geophysics is scheduled to come out early morning
and with thelr equipment, detect and clear all utilities
along the East Trench, l0-feet to either side of the staked
centerline. Spectrum cleared the proposed well locations and
trench offshoots near the north end of the East Trench.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

The daily personnel cost report is required for all cost reimbursable work on
site and off site including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, employee name and classification, hourly labor rates (regular,
overtime or other}), total hours ({(regular, overtime or other) and per diem.

Labor costs shall be summed for: each employee, the entire daily report, the
entire delivery order (up to the date of the report), and the percentage of the
estimated cost of labor.

4. On-site conditions which resulted in delayed progress:

None

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

Inspected the following:

I & F -~ Staking and Geophysical Surveying. Areas of potential
utilities or subsurface abnormalities noted with staking and
pink paint by Spectrum.

Safety Meetings:

Daily tailgate meeting conducted, covering general H&S, PPE,
and Site hazards. Discussed the slip/trip hazards I flagged
in the EZ yesterday.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

PID monitoring was performed for breathing space during well
raising activities. PID indicated only background levels of

contamination.

No deficiencies in materials or work performed on this day.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS

AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:006 Delivery Order #:06 Date: 8/6/05

Weather: Warm to Hot | Temp. (max & min):70-90 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

Continued trench centerline excavation started yesterday and
also excavated PB-7 and PB-6 offshoot lines. 1Installed
connected piping along these excavation lines. Used a laser
leveling system, stakes, and lines to verify grade as
excavation proceeded.

Excavated 220 feet of trench centerline, not including the
PB-7 and PB-6 offshoot lines. Took photographs of
excavations, piping, and grade lines.

PID air monitoring equipment was fresh-air calibrated.

All work is being performed in the cordoned exclusion zone.
Additionally, temporary fencing was set up immediately around
the open trench areas. Two small, open excavations outside
the trenching exclusion zone were noted, and temporary safety
fencing was placed around these also.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:
No Subcontractors on Site today.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

The daily personnel cost report is required for all cost reimbursable work on
site and off site 1including subcontractors. At a minimum, the cost report shall
provide: report title, site name, contractor, contract number, delivery order
number, date, employee name and classification, hourly labor rates (regular,
overtime or other), total hours (regular, overtime or other) and per diem.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Labor costs shall be summed for: each employee, the entire daily report, the
entire delivery order (up to the date of the report), and the percentage of the
estimated cost of labor.

4. On-site conditions which resulted in delayed progress:

Delivery of a 200-1b compactor unit. Unit arrived mid-day and
fill sand was compacted in all excavated trench lines.

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

I-Present during excavation and pipe laying activities.
Verified PVC fitting orientations and grading establishment.

Safety Meetings:

Daily tailgate meeting conducted, covering general H&S, PPE,
and Site hazards. Briefly reviewed Earthwork and Excavation
AHA's.

No deficiencies in materials or work performed on this .day.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:007 Delivery Order #:06 Date: 8/8/05
Weather: Warm to Hot | Temp. (max & min):70-90 (est) Rainfall (in):
1. Work performed today by primary contractor on site and/or off site (include a

complete description):

Continued trench centerline excavation to the PB-2, PB-3 and
PB-4 offshoot line. Additional personnel that will be
conducting excavation, pipe laying, and other project work on
Site.

The offshoot line (175 ft.) was excavated to an estimated
grade based on the elevation data available, to be verified
or modified tomorrow.

Photographed of excavations, piping, and grade lines.

Calibrated PID air monitor. No contaminants were detected by
PID in breathing zone or excavated soil (0.0 ppm).

Personal Dust Meter Readings: 0.228 TWA and 9.821 Max.
All work is being performed in the cordoned exclusion zone.

Additionally, temporary fencing was set up immediately around
the open trench areas.

2.

Work performed by subcontractors on site and/or off site (include a complete

description):

Subcontractors:

Spectrum Geophysics on Site performing utility clearance along
the East Trench and its offshoot lines, 10-feet to either side
of the staked centerline, according to schedule.

Miller-Brooks also on Site to raise existing wells.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

3.

Complete and attach the daily personnel cost report at the end of this

document and label as Appendix 1.

The daily personnel cost report is required for all cost reimbursable
work on site and off site including subcontractors. At a minimum, the
cost report shall provide: report title, site name, contractor,
contract number, delivery order number, date, employee name and
classification, hourly labor rates (reqular, overtime or other), total
hours (regular, overtime or other) and per diem. Labor costs shall be

summed for: each employee, the entire daily report, the entire delivery

order (up to the date of the report), and the percentage of the
estimated cost of labor.

On-site conditions which resulted 1n delayed progress:

During the afternoon, we did not have sufficient surveying and
elevation data to accurately determine trench depths. This will
not be an issue tomorrow, as Sage will be out early in the
morning and staking all defined lines and offsets along the West
and East main trenchlines and offshoots.

Also, a main water line closely parallels the proposed East
trench line along a distance of approximately 50’, requiring
some design adjustments which are still being addressed. '

5.
Initial,

Type and results on inspections (indicate whether: P-Preparatory, I-

action to be taken):

P-Preparatory meeting with Miller-Brooks subcontractors.
Discussed order of raising wells, and order and priority of
well raisings. The priority for Miller-Brooks is to raise all
wells along the East Trench line, from North to South, so that
excavation of the East Trench can start and proceed tomorrow
without personnel or equipment interference.

I-Present during excavation and pipe laying activities along
the West Trench. Verified PVC connections and orientations.

Safety Meetings:

For personnel on Site for the first time, a H&S meeting was
conducted covering H&S manual and applicable sections to
excavation and earthwork, including necessary AHAs, Site
orientation, hospital route, PPE, etc.

Daily tailgate meeting conducted at beginning of day for all,
covering general H&S, PPE, and Site hazards. Briefly reviewed
Earthwork and Excavation AHA’s.

2 of 3

or F-Final and include satisfactory work completed or deficiencies with




RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

As previously noted, the PB-2,3,4 offshoot line grading was
estimated but the exact elevations and design standards

will be verified for this trenchline when Sage

subcontractors arrive tomorrow. ‘

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative

3 of 3



RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45~-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:008 Delivery Order #:06 Date: 8/9/05 (Tues)

Weather: Warm to Hot Temp. (max & min) :75-95 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

Sage Contractors on Site and provided final elevation and
grading information needed to complete the PB-2,3,4 off line
excavation to required grade. Sage also completed staking
the West Trench offset lines to the “Support Zone” area,
providing elevation and grading information on all set
offsets. Sage also began staking the East Trench line
offsets, so that excavation could begin and proceed along
that trench today. All well locations and elevations were
also established. Due to the nearby water line conflicting
with a portion of the proposed East Trench centerline (as
noted in yesterday’s daily QC Report), deviation from the
proposed design is likely; therefore, Sage will complete
staking along the East Trench when final design is
established for the noted portions.

East Trench excavation commenced in the afternoon, and
approximately 200’ of the East Trench was completed by the
end of the day, including the line to PC-7 well.

Photographed of excavations, piping, and grade lines.

Pressure tested-installed piping from the north end of the
West Trench to the PB-2,3,4 offshoot. Static pressure held
at 25 psi for one hour.

No contaminants were detected by PID in breathing zone or
excavated soil (0.0 ppm).

Exclusion Zone was expanded/modified to include East Trench
work areas. All trenching and earthwork is being performed
in the cordoned exclusion zone. At the end of the day,
temporary snow fencing was set up immediately around open
trench/excavation areas.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sage Contractors on Site as noted.

Spectrum Geophysics on Site for about 4 hours during the
morning, verifying utility clearance along the entire proposed
East Trench line and its offshoots, 10-feet to either side.

Miller-Brooks again on Site to continue well raising
activitaes.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

I-Present during excavation and pipe laying activities along
the East Trench to verify general grading.

Verified pipeline runs and orientation and gluing of
connection fittings.

Safety Meetings:

For personnel on Site for the first time, a H&S meeting was
conducted covering H&S manual and applicable sections to
excavation and earthwork, including necessary AHAs, Site
orientation, hospital route, PPE, etc.

Daily tailgate meeting conducted at beginning of day for all,
covering general H&S, PPE, and Site hazards.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Nufber: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-
site COE representative. Concurrently, the contractor shall provide electronic
access to the completed forms to the COE district office and the area office.

Report #:009 Delivery Order #:06 Date: 8/10/05 (Wed)

Weather: Warm to Hot | Temp. (max & min):70-90 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

The 60’ offshoot line to PB-8 from the East Trench was
excavated, as well as offshoot lines PC-6, PC-5, and PC-4
respectively 40‘, 16’, 32'. PVC piping was laid along all
portions of the East Trench centerline and its offshoots that
were excavated yesterday.

Today, excavation along the West Trench proceeded south,
including the PB-1 offshoot. Combined with the East Trench
line excavation, over 250 feet of trench was excavated today,
and approximately 200 feet of PVC piping was glued and laid.
Sand backfill was placed as a base for the piping. Following
placement, the pipelines were covered with sand backfill in
6-inch lifts and compacted with 200 lb compactor. Following
sand base and cover, soil was backfilled into trench and
compacted using the heavier “Jumping Jack” compactor.

Photographed excavations, piping, and grade lines.

No contaminants were detected by PID in breathing zone or
excavated soil (0.0 ppm).

All work is being performed in the cordoned exclusion zone.
Additionally, temporary fencing was set up immediately around
the open trench areas.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):
Subcontractors:
Miller-Brooks again on Site to continue well raising
activities. The following wells were located/raised today:
Located: B-30, B-32, B-39, VW-5, Sv-1, VW-4, VW-3. These
w1ll be raised tomorrow.
ABC Liovin Drilling on Site. They are to destroy 9 existing
wells, 6 of which are in the ERH area. The “to be destroyed”
well list includes the following:
MW-15-70
MW-15-85
MW-16-70/90 (Nested wells)
MW-17-70/85 (Nested wells)
MW-17-95
MW-18-70/85 (Nested wells)
Following safety meetings and mobilization, drillers were able
to destroy nested wells MW-17-70/85 and 60-feet of well MW-15-
85 in under 5 hours. As the drillers are now set up, they
should be able to destroy 5 or 6 wells by the end of the week.
Three additional wells on Site will be destroyed after
completing ERH-area well destructions. The three wells, B-6,
B-14, and B-16, are near the west trenchline and it is
anticipated that these well destructions will be completed
early next week, 8/16 or 8/17.
3. Complete and attach the daily personnel cost report at the end of this

document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

On-site conditions which resulted in delayed progress:

Trenching and piping operations proceeded without any
significant delays today, although some delay in pipe laying and
backfilling may occur over the next day or two, pending delivery
of proper fittings for waterline containment piping. Delays will
be minimized by continuing trenchline excavations.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with
action to be taken):

P-Preparatory meeting with ABC-Liovin drilling for well
destructions SOW. Preparatory meeting included reviewing SOW
and well destruction list and reviewing procedures for
conducting and completion destructions.

I-Continue to verify piping connections, fittings, reducers,
etc. are properly placed and that pipe laying activities are
progressing along the East and West Trench. Verified PPE
being utilized by all personnel in exclusion zone.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel on Site, covering general H&S, PPE, and Site
hazards.

Discussed modifications to Exclusion Zone perimeter and
reviewed significance and hazards in the EZ.

For ABC drilling subcontractors, discussed general H&S plan
and the applicable well drilling/well destruction AHA’s.

Conducted H&S meeting and required AHA’s for electrical
subcontractors who were connecting office trailers to city
power.

Required H&S forms, daily tailgate form, and AHA’s (where
applicable), were signed and completed as appropriate.

Certaification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #:010 Delivery Order #:06 Date: 8/11/05
(Thurs)
Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Conducted hour-long pressure test, from 8:04-9:04 am, for the
installed piping along the West Trench, beginning at the north
end of the trench to the DA,DB-7 well area. Pressure test
included the PB-2,3,4 offshoot line and its connections. A 2
psi loss was observed over the hour-long test.  The leak was
detected at a fitting along the main trenchline near the DA, DB-
7 connections will run. The leaky connection will be replaced
with a new connection, and the area left exposed untll new
testing can verify connection integrity.

Also conducted hour-long pressure test, from 7:50-8:50, for
installed piping along the East Trench, from the north end of
the trench to the PC-5 offshoot line. Static pressure held at
25 psi for one hour. According to the pressure gauge, there
was no visible psi loss over the hour, although a very tiny air

leak was observed at a coupling. [Update: The leak was fixed
with cement, rechecked and retested with no loss-See 8/13
Daily.]

An additional 140 feet were excavated today along the East
Trench centerline. Well SV-4, an old well part of the original
SVE system on Site, was uncovered in the middle of the trench
excavation. The trench is sufficiently wide to allow the PVC
piping to run to the east side of the well; thus, the well can
be preserved and raised and may be used as a monitoring
location once system installation is complete.

In addition to the excavation, backfilling over installed PVC
lines until reaching DA-7/DA-8 offshoot lines, which will
remain exposed until all piping and conduit lines can be
installed.

Backfilling was conducted using the imported base course sand
in a 6-inch 1ift, followed by moderate-duty compaction.
Following sand cover compaction, the remaining trench depth was
backfilled with native excavated soil.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

The backfill process was completed by compacting fill with a
heavy-duty Jumping Jack compactor. The two joints where leaks
were detected during the pressure test remain exposed and were
net covered so that repair and retesting of these joints can be
performed.

Photographed excavations, piping, and grade lines.

An additional trenchline has been field-designed and will run
parallel and east of the design East Trench line. The
additional line will allow connection piping to run directly to
“DA,” ”DB” extraction wells rather than having multiple
crossings from these wells to the original line. This is
necessary to avoid several crossings around ‘gas and water lines
in that area. The proposed additional trench line will run from
DA-9 south near PD-1l, and will then meet up with and be
reconnected to the original trench line.

No contaminants were detected by PID in breathing zone or
excavated soil (0.0 ppm).

All work is being performed in the cordoned exclusion zone.
Additionally, temporary fencing was set up immediately around
existing and freshly excavated trenches.

Calibrated all four dust monitors, using identical procedures
for each. Following calibration, two units were set up to
monitor the Site perimeter-one near the East Trench next to the
bike path wall (BP unit) and one at the 59*" street fence near
Walker Avenue (59 unit). The third monitor was placed in the
EZ area near the West Trench (EZ unit), and the fourth was kept
on person to monitor worker exposure around the excavation
areas (Person unit}.

Each monitor’s readings were recorded for morning and afternoon
work periods. A time-weighted average (TWA) of dust
concentrations as well as maximum concentration {max.) recorded
by each unit are indicated below:

Morning Afterncon
Area (Unit #) TWA (mg/m3) Max (mg/m3) TWA (mg/m3) Max (mg/m3)
BPF (918) 0.118 1.663 0.123 4.514
EZ (1210) 0.200 2.3214 0.131 17.03
Personal (968) 0.092 1.585 0.048 4.023
59th (1211} 0.173 4.8 0.118 4.8

No contaminants were detected by PID in breathing zone or

excavated soil (0.0 ppm).
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sage Consultants on Site to stake the major West Trench offshoot
which runs to Walker avenue and splits, continuing north and
running parallel to 59" street, as shown on final drawings. The
trenchline to be cut along Walker avenue was delineated with
white paint; corresponding elevation offshoot markings were made
on the sidewalk. Sage also completed staking proposed well
locations along East and West trenches, and replaced previously-
placed stakes that had been knocked down. The subcontractors
also assisted 1n grade checking and verification of as-built
grades.

Spectrum Geophysics on Site, checking/clearing subsurface
utilities from East Trench to bike path wall to make way for the
additional trenchline.

Miller-Brooks again on Site to continue well raising activities.
The following wells were located/raised today:

Raised: B-30, B-32, B-39, VW-5, SV-1, VW-4, VW-3.

ABC Liovin Drilling on Site, continuing well destructions. The
well destructions are proceeding as follows:

MW-15-70- Completed today, 8/11/05
MW-15-85 - Completed today, 8/11/05
MW-16-70/90 - To begin tomorrow, 8/12/05
MW-17-70/85 ~ Completed 8/10/05

MW-17-95 - Completed 60’ today, 8/11/05
MW-18-70/85 - Not yet started.

B-6;B-16;B-14 - Not yet started.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Connecting pipelines and backfilling dependant upon receipt of
materials and fittings. Clamshell fittings required for
containment pipe were ordered. Delays minimized by continuing
trenching operations while necessary fittings are received.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P~Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P-Preparatory meeting with Sage at beginning of day, reviewing
work scope and priority items.

I-Was in communicaticn with Sage throughout day reviewing
progress and completion of priority items.

F-Did walk through at end of day, verified completion of all
pricrity items noted in Preparatory meeting.

I-Continue to inspect trench work as it proegresses, including
verification of grading and staking setup, sand fill,
backfilling and compaction, and general progress of work.

Safety Meetings:

Daily tailgate meeting conducted at beginning cof day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards.

Discussed Exclusion Zone perimeter and reviewed potential
hazards and PPE requirements for all personnel working in the
EZ.

Required H&S forms, daily tailgate form, and AHA's (where
applicable), were signed and completed as appropriate.

Certificataion: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:011 Delivery Order #:06 Date: 8/12/05
(Fri)

Weather: Warm to Hot, Temp. (max & min):68-90 (est) Rainfall (in):

Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Continued backfilling, grading, and pipe laying activities.
Commenced excavation of the DAB-8 trenchline, which parallels
59" street. By end of day, approximately 190 feet of the
trench was completed.

Laid pipelines will be pressure tested tomorrow (Saturday), and
connections checked for leaks.

Discussed observations regarding H&S and general H&S review for
Site with Mr. William Fink. Prepared checklist of H&S items
and documentation based on discussion. Mr. Fink generally
satisfied with Site H&S implementation.

All work is being performed in the cordoned exclusion zone.
Additionally, temporary fencing was set up immediately around
existing and freshly excavated trenches.

Continued dust-monitoring schedule, with monitoring units
placed at the following locations:

1) Near north end of East Trench, at bike path wall (BP unit;
2) Along fence line bordering 59" street, (59°" unit);

3) In the EZ area near the West Trench (EZ unit);

4) On-person monitor (Personal).

Each monitor’s readings were recorded for morning, and reset
for a separate afternoon reading. A time-weighted average
(TWA) of dust concentrations as well as maximum concentration
(max.) recorded by each unit are indicated below:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Morning : Afternoon
Area (Unit #) TWA (mg/m3) Max (mg/m3) TWA (mg/m3) Max (mg/m3)
BP (918) 0.075 1.017 0.061 0.623
EZ (1210) 0.107 1.017 0.083 2.454
Personal (968) 0.028 0.467 0.021 0.917
5%th (1211) 0.102 0.729 0.070 1.039

Fresh-air calibrated PID monitor. No contaminants were
detected by PID in breathing zone or excavated soil (0.0 ppm).
Will continue to calibrate and monitor work areas with PID.

2. Work performed by subcontractors on site and/or off site (include a complete
description) :

Subcontractors:

Spectrum Geophysics on Site for continued utility clearance.

Miller-Brooks again on Site to continue well raising activities.
The following wells were located/raised today:

Located: B-16, B-15, B-20, B-4, B-5, B-19, as well as several
wells located on WW Henry Site. Located wells to be raised
tomorrow (Saturday).

ABC Liovin Drilling on Site, continuing well destructions. The
well destructions are proceeding as follows:

MW-15-70- Completed 8/11/05

MW-15-85 - Completed 8/11/05
MW-16-70/90 - Completed today, 8/12/05
MW-17-70/85 - Completed 8/10/05
MW-17-95 - Completed today, 8/12/05
MW-18-70/85 - To begin Monday, 8/15
B-16 - Completed today, 8/12/05

B-6 - To begin Monday, 8/15
B-14 - Not yet started.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Delays were minimized by continuing excavations and earthwork.
Shipment of piping materials was received today, including CPVC
pipe and clamshell containment fittings. With the delivery of
these needed materials, significant progress will now be made in
pipe laying and backfilling, catching up to trenchline excavations.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections {indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken}: .

P-Preparatory meeting with Spectrum at beginning of day,
reviewing work scope and priority items.

F-Did walk through at end of day with Spectrum subcontractors
and verified completion of utility clearance along 59" street
and Walker Avenue.

I-Continue to inspect trench work as it progresses, including
verification of grading and staking setup, sand fill,
backfilling and compaction, and general progress of work.

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,

and Site hazards.

Required H&S forms, daily tailgate form, and AHA’s {where
applicable), were signed and completed as appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABQVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:012 Delivery Order #:06 Date: 8/13/05
{Sat)

Weather: Cool to Hot, Temp. {(max & min) :65~%0 {(est) Rainfall (in):

Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site {include

a complete description):

Completed the DAB~8 trenchline (260 total feet) that was

started yesterday, excavating east and additional 70 feet

toward the West Trench centerline. Laid all piping, including

2” waterline and 6" containment, along DAB-~8 excavation.
feet or air line was also laid today. Following line

installations, a portion of the trenchline was backfilled to

allow for ingress and egress of equipment and traffic.

120-

Conducted a pressure test to 25 psi for connected pipeline
along East Trench. The pin-hole leak previously detected had
been successfully repaired and nc other leaks were detected.
No loss in psi was observed during the pressure test. All
fittings were checked for leaks using a socap-water solution.
Following the pressure testing, all completed sections (~160
feet) along the East Trench were backfilled and compacted.
Well Sv~4, which had been uncovered on 8/11, was raised above
ground surface prior to backfill completion.

The leaky fitting in the West Trench that had been detected
during the pressure test on Thursday 8/11, was replaced.

By the end of the day, 200 ft. of -pipeline (water, vapor,
electrical)All work is being petformed in the cordoned
exclusion zone. Additionally, temporary fencing was set up
immediately around existing and freshly excavated trenches.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sage subcontractors again on Site, assisting with slope checking
for the West Trench and DAB-8 offshoot line, as well as locating
and establishing water and gas line locations and elevations. A |
tee jolnt was uncovered for the gas and water lines. Sage
surveyed top and bottom elevations of each line, which will
assist us in placement and orientation of connection system

piping.

Water Line: Top Elevation 13B8.13 ft.
Bottom Elevation 137.10 ft.

Gas Line: Top Elevation 137.00 ft.
Bottom Elevation 136.50 ft.

Sage also surveyed the proposed additional East Trench line,
which will be connecting DA/DB wells for line VE-3.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Started installing/connecting double-wall piping. Instructed
personnel on proper installation techniques and reviewed drawings.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken): ’

P~ Discussed proper installation techniques for double wall
piping system, which is to be used for water extraction lines.
Internal piping was connected and set into the outer containment
pipelines. The fittings (elbows, tees) for the containment
piping will be clear PVC schedule 40 “clamshell” fittings.

These special fittings will be installed when proper training
and adhesion techniques are demonstrated and proved.

Safety Meetings:
Daily tallgate meeting conducted at beginning of day for all

personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards.
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Required H&S forms, daily tailgate form, and AHA’s (where
applicable), were signed and completed as appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor’'s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site

COE representative. Concurrently,
the completed forms to the COE district office and the area office.

the contractor shall provide electronic access to

Report #:013 Delivery Order #:06 Date: B/15/05
(Mon)

Weather: Warm to Hot, Temp. (max & min):68-95 (est) Rainfall (in):

Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include

a complete description):
Air compression line installed for DA/DB-7 wells.
installation of electrical conduit line.
especially along the East Trench, were regraded.

Began
The backfilled areas,

Installed snow fencing along perimeter of all open trenches.

21l work is being performed in the cordoned exclusion zone.

Additionally,
existing and freshly excavated trenches.

Continued dust-monitoring schedule,
placed at the following locations:
1} Near north end of East Trench, at bike path wall
2) Along fence line bordering 59" street, (59" unit);
3} In the EZ area near the West Trench (EZ unit);

4} On-person monitor (Personal).

temporary fencing was set up immediately around

with monitoring units

{BP unit;

Each monitor’s readings were recorded for morning, and reset

for a separate afternoon reading.
(TWA)

(max.) recorded by each unit are indicated below:

A time-weighted average
of dust concentrations as well as maximum concentration

Morning Afternoon

Area (Unit #) TWA (mg/m3) Max (mg/m3) TWA (mg/m3) Max {mg/m3)
BP (968) 0.003 0.368 0.011 2.956
EZ (1210;1211) 0.003 0.709 0.040 4.008
Personal (1519) 0.205 4,305 0.285 6.531
59th (1211) 0.122 0.513 E-Zone E-Zone

Fresh-air calibrated PID monitors. Overcast and cool

temperatures likely a factor in low dust concentrations. PID

meter in breathing zone and of trenches and well installations

indicated <1.0 ppm.

space for trenching and drilling areas with PID.

Will continue to calibrate and monitor air
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work perfcrmed by subcontractors on site and/or off site (include a complete
description}:

Subcontractors:

ABC Liovin Drilling on Site and completed well destructions.
The well destructions were completed as follows:

MW-15-70~ Completed 8/11/05

MW-15-85 -~ Completed 8/11/05
MW-16-70/90 - Completed today, 8/12/05
MW~17-70/85 - Completed 8/10/05
MW-17-95 ~ Completed 8/12/05
MW-18-70/85 -Completed today, 8/15
B-16 - Completed 8/12/05

B-6 ~ Completed today, 8/15
B-14 - Completed today, 8/15

America West Drilling on Site, beginning well installations.
Well PB-7 (34 ft.) was installed today. Drilled well PB-6 to
depth and will install the well tomorrow.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1. ’

[PROVIDED IN SEPARATE BINDER]

4, On-site conditions which resulted in delayed progress:

Delays were minimized by continuing excavations and earthwork,
Shipment of piping materials was received today, including CPVC
pipe and clamshell containment fittings.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P-Preparatory meeting with America West-a TN&A person will be
observing and monitoring the drillers at all times. Provided a
complete list of construction details for each of the wells that
AW will be installing.

I-At end of day, observed work performed and quality of pipeline installations.
Construction Manager provided his observations regarding unsatisfactory work.
Pipeline spacing not to spec along north end of West Trench.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

This and other issues will be addressed in-depth first thing in
the morning. Other corrections and modifications will be
addressed in a preparatory phase meeting which will be held with
all personnel working to improve quality and understanding, as
well as to clarify expectations of workmanship for all
personnel. ‘

F- All well destructions by ABC Drilling were completed by EOD
Monday. Wells were grouted and overdrilled, according to Scope
of Work.

Safety Meetings:

Additional personnel from TN&A office arrived on Site.
Conducted daily tailgate meeting for all personnel and
subcontractors on Site, covering general H&S, PPE, and Site
hazards.

Required H&S forms, daily tailgate form, and AHA’'s (where
applicable), were signed and completed as appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
CCE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:014 Delivery Order #:06 Date: 8/16/05

{Tues)
Weather: Warm to Hot, Temp. (max & min):70-95 (est) Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Continued working south on West Trench, excavating from DA/DB-7
to the DAB-8 offshoot crossing - approximately 80 feet. Trench
width increased to allow more spacing for the various
pipelines. Spacing between pipelines approached specification
of 4~6 inches, and as excavation continues south, trenches will
be widened to allow sufficient spacing to specifications.

The DA/DB vapor line along the West Trench, designated “VE~-1"
in the design drawings, was installed today from DA/DB-7 to the
DAB-8 offshoot line crossing. The vapor lines at this crossing
will be connected and hydrostatically tested tomorrow to 150
psi for 1 hour, per specification. The compressed air line,
electrical conduit lines, and dual-containment water lines were
installed to the same crossing area.

A transport and relocation area was designated for the two
large stockpiles near the bikepath, which were interfering with
continued excavation along the East Trench. Moving the two
stockpiles began today and will be completed tomorrow.

Installed “T” posts to which perimeter dust monitors were
attached. Continued dust-monitoring schedule, with monitoring
units placed at the following locations:

1) Near north end of East Trench, at bike path wall (BP unit;
2) Along fence line bordering 59™ street, (59 unit);

3) In the EZ area near the West Trench (EZ unit);

4) Slauson perimeter fence line {Slauson}

Each monitor’s readings were recorded for morning, and reset
for a separate afternoon reading. A time-weighted average
(TWA} of dust concentrations as well as maximum concentration
{max.}) recorded by each unit are indicated below:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Morning Afternoon
Area (Unit #) - TWA {mg/m3) Max (mg/m3) TWA (mg/m3) Max (mg/m3)
BP (968) 0.027 0.619 0.025 0.692
EZ (1210;918) 0.013 4.351 0.014 1.266
59th (1211) 0.094 0.340 0.074 0.545
Slauson (1519) 0.162 8.24 0.123 3.706

PID meters used to monitor air space in breathing zones near
excavations; in addition, a dedicated PID meter is used to

monitor soil cuttings and breathing space for the drilling/well

installation activities.

2.

Work performed by subcontractors on site and/or off site

description):

Subcontractors:

America West Drilling on Site, continuing well installations.
Well PB-6 was completed and well PB-5 was bored to depth.

Twinning on Site to conduct compaction testing. Compacting
tests were performed at 5 locations on Site. Approximately 50
lbs of soil was collected in bags for delivery to lab for
testing. At each location, a 2 to 3-foot trench, approximately
2’ wide, was dug and a sample was collected from the small
excavation. A surficial sample from each location was also
collected. The samples were designated Trench 1 through Trench
5, at the following locations:

Trench 1: PB-6 offshoot line, which was completed last week
including backfilling and compaction. The results of this
sample will provide an indication of the compaction quality for
a completed line.

Trench 2: West Trench centerline. Results of this sample will
also provide an indication of the compaction quality for a
portion of the completed West Trench.

Trench 3: East Trench centerline. Results of this sample will
also provide an indication of the compaction quality for a
portion of the completed East Trench.

Trench 4,5: Collected at locations not yet excavated or
backfilled. The Trench 4 sample was collected near the ERH area
and the Trench 5 sample was collected about 40-feet northeast of
DA-5 near a not-yet-excavated portion of the West Trench
centerline. Trench 4,5 samples will provide an indication of
existing compaction prior to excavation activities in their
respective locations.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Material shipments, PVC piping and fittings still being delivered.
Delays were minimized by continuing excavation and focusing on
proper installation and connection of various pipelines.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F~-Final and include satisfactory work completed or deficiencies with action to
be taken):

P-Preparatory meeting with all onsite project personnel involved
with trenching/piping operations, The vapor line from DA/DB-7
connection was incorrectly connected to the perched-zone vapor
line, instead of having its own piping (line VE-1) as per
design. Also discussed the spacing requirements between
pipelines and proper layout of lines in trench. Also overviewed
upcoming excavation of “stepped” trench lines, where one side of
the trench will be dug deeper than the other side, and pipelines
and conduit will not be laying at the same depth.

In addition, proper disposal of used water bottles and trash was
discussed, as this was an area that needs improvement.

Action Taken: This issue was addressed first thing in
the morning and pipe installations and connections were
corrected accordingly during the day. Additional focus
will be placed on these topics as pipeline installaticen
proceeds.

Garbage, bottles, and other trash cleaned from the work
areas, trenchlines, etc.

P,I-Scope of work and locations for compaction testing
(Twinning) defined on Site. The Twinning subcontractor
collected soil samples from the surface and small excavations
made at the five noted locations. Verified samples were
collected and excavations performed in the noted areas.

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,

and Site hazards.

Required H&S forms, daily tailgate form, and AHA’s (where
applicable), were signed and completed as appropriate.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL ’
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Assoclates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #:015 Delivery Order #:06 Date: 8/17/05 (Wed)

Weather: Cool to Hot, Temp. (max & min) :68~90 (est) Rainfall {in}:
Overcast/Cool to Sunny

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

Completed stockpile relocation started yesterday. Backfilled DAB-7
offshoot line, leaving fittings exposed.

Demonstration on dual-containment fittings and proper connection and
adhesion procedures. Following demonstration, glued two connections
in the field-the 90-degree elbow at DA-7 and the tee connection at
DA~-6, Centralizers for carrier piping were installed prior to
gluing. A blower was used in the trench during gluing to keep air
flowing and minimize standing vapors.

Observed adhesive application and fitting placement. EXxtra care was
used to ensure sufficient adhesive was applied and connections
properly set. Took photographs during gluing and of connected
fittings to containment piping.

Conducted hydrostatic testing of DA/DB~7 line and DAB~-8 offshoot line
individually, at the crossing area. Each line was hydrostatically
tested to 150 psi for 1 hour, with no observable losses.

Continued to backfill West Trench, leaving DA/DB-7 connection and the
crossing to DAB-8 exposed. .

Continued dust-monitoring schedule, with monitoring units placed at
the following locations:

1) Near north end of East Trench, at bike path wall (BP unit);
2) Along fence line bordering 59" street, (59" unit);

3) In the EZ area near the West Trench {(EZ unit);

4) Slauson perimeter fence line (Slauson])

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

. Daily

Area (Unit #) TWA (mg/m3) Max (mg/m3)
BP (968) 0.027 0.619
E\Zlgf)l21°;l5l9" 0.071 13.54
59th (968) 0.123 8.896
Slauson (1211) 0.080 2.069

PID meters used to monitor air space in breathing zones near
excavations; in addition, a dedicated PID meter is used to monitor
soil cuttings and breathing space for the drilling/well installation
activities.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

America West Drilling on Site and completed PB-5, PB-4 well
installations today. Bored PB-3 and PB-2 to depth and will complete
those wells tomorrow.

Sage Consultants on Site. Sage marked and surveyed entire South
Trench line along 60" street. Sage also surveyed “as-built” pipelines
and trench for DAB-8 offshoot and West Trench.

As-built slopes were accurate-within 0.1 percent of design slope,
verifying grading accuracy.

3. Complete and attach the daily personnel cost report at the end of this document and
label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4, On-site conditions which resulted in delayed progress:

No major delays today. Materials still being ordered and delivered.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, or

F-Final and include satisfactory work completed or deficiencies with action to be

taken):

P,F - At beginning of day, outlined continued work scope and
priority items for Sage. At the end of the day, verified all trench
line and well markings. The Sage subcontractors continue to perform
excellent work.

P,I - Drillers continued with work scope, completing perched well
installations PB-5, PB-4, and drilled PB-3 and PB-2 to depth. Wells
PB-3 and PB-2 will be installed tomorrow. TN&A personnel observing
all well drilling and installation activities.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE, and
Site hazards.

Required H&S forms, daily tailgate form, and AHA’s (where
applicable), were signed and completed as appropriate.

Certification:

I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,

MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE

PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS,
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS,
EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative

OR
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:016 Delivery Order #:06 Date: 8/18/05

(Thurs)
Weather: Cool to Hot, Temp. (max & min) :68-90 (est) Rainfall (ain):
Overcast/Cool to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Backfilled DAB-8 offshoot line. Excavated 240 additional feet
along East Trench, including PD-3 well offshoot and laid
approximately 175 feet of vapor line piping along newly
excavated trench.

Encountered highly contaminated soil at about 9:00 am. Soil
and breathing space contamination was detected during East
Trench excavation in ERH area, near 400 ft. Station line. Air
space monitoring indicated >10 ppm. Collected grab sample from
excavated soil stockpile in plastic bag, and the PID reading
hovered around 50 ppm. Observed some discoloration and
staining along trench wall and a sample from the wall near the
discoloration indicated a PID reading above 450 ppm. Evacuated
area and monitored breathing space in trench. The PID
indicated concentrations between 20 and 30 ppm for over 15
minutes along approximately 50 ft. of trench.

The blower unit was used to vent the trench and PID readings
dropped to 3 ppm. The blower continuously vented the trench
and work until readings were below 1 ppm for 15 minutes. PID
was reading 0.0 ppm when work in area was continued. 3 PIDs
monitors were used to continuously monitor air space. No
additional “hot spots” were detected beyond the initial area.
None of the excavated soil was used as backfill. The
contaminated soil will be stockpiled in a designated “waste”
area tomorrow.

In addition to air space monitoring, PID meters were used to
monitor soil cuttings and breathing space for the drilling/well
installation activities.

Continued dust-monitoring schedule, with monitoring units
placed at the following locations:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

1) 60" Street Perimeter (60th unit);

2) BAlong fence line bordering 59" street, (59" unit);

3) In the EZ area near the West Trench (EZ/Personal unit);
4) Slauson perimeter fence line (Slauson)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are
indicated below:

Daily
Area (Unit #) TWA (mg/m3) Max (mg/m3)
60th 0.137 2.467
Personal 0.098 2.544
59th (1211) 0.174 30.79
Slauson (968) 0.092 0.903

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

America West Drilling continuing perched well installations. A
list of well installations and dates is provided with the weekly
QC report.

Miller Brooks on Site continuing well raising activities.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Delay of approximately 40 minutes while blower was used to evacuate
contaminated air, until concentrations dropped below 3 ppm. Final
trench air-space reading before work again began was 0.0 ppm.
Blower unit continued to be used while work continued.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,

and Site hazards.

Required H&S forms, daily tailgate form, and AHA’s (where
applicable), were signed and completed as appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS
The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.
Report #:017 Delivery Order #:06 Date: 8/19/05 (Fri) -

Weather: Cool to Hot, Temp. (max & min) :68-90 (est) Rainfall (in):
Overcast/Cool to Sunny

1. Work performed today by primary contractor on site and/or off site (include a

complete description):
Approximately 300 feet of trench was excavated today.

Continued along East Trench, excavating 195 feet, including PD-1

offshoot (35-feet). Over 200 feet of vapor line piping was installed
along newly excavated section and will be statically tested to 5 psi
tomorrow.

Continued along West Trench, excavating 100 feet, to just past
planned lateral crossing to Walker Ave. The cross line will be
excavated towards Walker tomorrow. Widened trench to 4.5 feet, to
allow sufficient space for DPE-A (“PA”) vapor line, which runs-along
Walker and 59" Place. '

Contaminated soil from yesterday was stockpiled and covered with
plastic sheeting per procedures in Waste Management Plan (WMP) for
excavated contaminated soil.

Continued dust-monitoring schedule, with monitoring units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) In the EZ area near the West Trench (EZ unit);

4) Slauson perimeter fence line (Slauson)
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A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily
Area (Unit §#) TWA (mg/m3) Max (mg/m3)
60" (1520) 0.098 1.383
E\Z,gf)lzlo’lzll 0.177 11.50
59th (968) . 0.118 4.273
Slauson (918) 0.053 5.571

PID meters used to monitor air space in breathing zones near
excavations; in addition, a dedicated PID meter is used to monitor
soil cuttings and breathing space for the drilling/well installation
activities.

2.

Work performed by subcontractors on site and/or off site (include a complete

description):

Subcontractors:

ABC Drilling on Site. They are installing perched-zone wells.
America West Drilling contining perched-zone well installations.
Well installations and dates are provided with the weekly QC report.

Miller Brooks on Site continuing well raising activities.

3.

Complete and attach the daily personnel cost report at the end of this document and

label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4.

On-site conditions which resulted in delayed progress:

No significant delays today.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.:

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be
taken) :

I - Drillers continued with work scope, completing perched well TN&A
personnel observing all well drilling and installation activities.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE, and
Site hazards. Also discussed contaminated soil encountered
yesterday, continued PID monitoring, and utilization of air blower
in trench.

Required H&S forms, daily tailgate form, and AHA’s (where
applicable), were signed and completed as appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS,
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS,

EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00~D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:018 Delivery Order #:06 Date: 8/20/05
{Sat)

Weather: Cocl to Hot, Temp., {(max & min):68-90 (est) Rainfall (in):

Overcast/Cool to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description}:

Continued West Trench excavation south 105 feet, to DA/DB-6
entry locations.

Excavated 55 feet of the lateral trench which connects the West
trunk to Walker Ave, and installed the water, vapor, and
conduit lines therein. In addition, completed static testing
of 200 foot section of East Trench perched vapor line installed
and capped yesterday. The line was statically tested at 5 psi
for one hour with no losses, as indicated by pressure gauge.
Following pressure testing of the vapor line, that portion of
the East trench was backfilled, leaving only the capped end
exposed to allow for further down-line connections.

Continued dust-monitoring schedule. Readings consistent with
dailies previously taken this week.

PID meters used to monitor air space in breathing zones near
excavations; in addition, a dedicated PID meter is used to
monitor soil cuttings and breathing space for the drilling/well
installation activities.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT -~ CONT'D.

2. Work performed by subcontractors on site and/or off site ({(include a complete
description):

Subcontractors:

Miller Brooks on Site continuing to expose and raise existing
wells., Five wells were exposed today. On Monday, 8/22, MB will
be backfilling and compacting excavated areas and raising
remaining existing wells.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Ran out of sand for base fill. Sand belonging to the City of
Maywood park personnel was used for clean fill. More sand will be
delivered on Monday.

5. Type and results on inspections {indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Also discussed contaminated soil encountered
yesterday, continued PID monitoring, and utilization of air
blower in trench.

Required H&S forms, daily tailgate form, and AHA’s (where
applicable), were signed and completed as appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Assoclates

Contract Number: DACA45~00-D~0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:019 Delivery Order #:06 Date: 8/22/05
: {Mon)

Weather: Cool to Hot, Temp. {(max & min) :68-100 (est) Rainfall {in}:

Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Continued East Trench East excavation. Re-designated location
for well DA/DB-4. These wells will now be placed on West side
of West Trench, as per original design. The piping to these

wells was reconnected accordingly.

Connected piping and fittings to West Trench trunk for vapor
lines laid Saturday along lateral trench which connects the

West trunk to Walker Ave.

Continued dust-monitoring schedule, with monitoring units

placed at the following locations:

1) 60" Street Perimeter (60th unit);
2) Along fence line bordering 59" street, (59" unit);

3) In the EZ area near the West Trench (EZ unit)- for today,
the unit was placed in the rear of the electric transport
cart and high readings were likely due to dust created ;

4) Slauson perimeter fence line (Slauson)}

A time-weighted average (TWA) of dust concentrations as
maximum concentration (max.) recorded by each unit are
indicated below:

Daily
Area (Unit #) TWA (mg/m3) Max (mg/m3)
60" (1520) 0.155 6.449
EZ (1210) 0.672 85.33
59th (918) . 0.087 1.773
Slauson (1211) 0.117 0.880

well as
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PID meters used to monitor air space in breathing zones near excavations; in
addition, a dedicated PID meter is used to monitor soil cuttings and breathing
space for the drilling/well installation activities and to continuously log
readings along the 59" street perimeter. PID readings for all activities,
including those continuously logged, indicated 0.0 ppm.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

ABC Drilling on Site continuing with perched-zone well
installations.

America West Drilling also installing perched-zone wells.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Redesign of DA/DB-4 locations, made necessary by layout of piping.
The wells had been moved to the East side of the West Trench to
allow LFR unfettered access to the area near the proposed park
roundabout connecting Walker and 59*. The moving of these wells
back to the west side of the trench was discussed with and agreed
upon by LFR today.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

P-Met with drill crews regarding proposed order of well
installations. A TN&A representative is dedicated to each drill
crew and will oversee and log well installation activities.

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA’s (where applicable), were signed and completed as
appropriate.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Assocliates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:020 Delivery Order #:06 Date: 8/23/05

(Tues)
Weather: Cocl to Hot, Temp. {max & min):65-95 (est) ‘Rainfall (in}:
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Continued laying piping along West Trench. Continued excavation
of East-right trenchline.

Reduced the DPE-A vapor pipe size from the design 4-inches to
2-inches along the lateral connecting line to Walker Avenue
from the West Trench. The line connects up to the West Trench
parent line via a 90-degree elbow. The reduction in pipe
diameter will increase vapor velocity, necessary to prevent
condensate collection in the bottom of the vertical elbow
fitting.

Continued dust-monitoring schedule, with monitoring units
placed at the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59 street, (59" unit);

3} In the EZ area near the West Trench (EZ unit)- for tocday,
the unit was placed in the rear of the electric transport
cart and high readings were likely due to dust created ;

4) Slauson perimeter fence line (Slauson)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are
indicated below:

Daily
Area (Unit #) TWA (mg/m3) Max (mg/m3)
60" (1520) 0.132 1.506
EZ (1210) 0.278 27.63
59th (918) 0.107 4.282
Slauson (1211) 0.118 4,878
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

PID meters used to monitor air space in breathing zones near excavations; in
addition, a dedicated PID meter is used to monitor soil cuttings and
breathing space for the drilling/well installation activities and to
continuously log readings along the 59" street perimeter. PID readings for
all activities, including those continuously logged, indicated 0.0 ppm.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

ABC Drilling on Site continuing with perched-zone well
installations.

America West Drilling also installing perched-zone wells.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Clamshell fittings, which a Harrington Rep said would be
available, were not, forcing the cutting and reconnection of the
3” water and 6” containment line at the DAB-8 crossing from the
West Trench. The same connection fix, lengths, placement, etc.,
that properly resolves the DAB-8 lateral to West Trench line
connection, will also need to be used for the lateral line
crossing to Walker Avenue.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

P-Met with drill crews regarding proposed order of well
installations. A TN&A representative is dedicated to €ach
drill crew and will oversee and log well installation
activities.

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S,
PPE, and Site hazards. Required H&S forms, daily tailgate form,
and AHA’s (where applicable), were signed and completed as
appropriate.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:021 Delivery Order #:06 Date: 8/24/05

(Wed.)
Weather: Cool to Hot, Temp. (max & min) :65-95 (est) Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include

a complete description):
Removal of contaminated soil stockpiles. The soil was loaded
into trucks for off-site disposal.

Y-connection to West Trench line from DAB-8 offshoot line
successfully completed for carrier and containment piping
Approximately 200 feet of East Trench right was excavated
today, from PC-5 well offshoot line south to DA/DB-11 well
offshoot line. In addition, a lateral trenchline was dug, which
will allow a dual-containment water line to connect well MW-24-
140 into waterline GW-3 along the East Trench. Vapor and dual-
containment piping were laid in the trench to the DA/DB-10 well
tie-in. The clamshell fittings required to complete the dual
containment system for this line will be installed following
hydrostatic testing of the carrier piping.

Continued dust-monitoring schedule, with monitoring units
placed at the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);:

3) Carried on-person for the day (Personal unit);

4) Slauson perimeter fence line (Slauson)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are

indicated below:

Daily
Area (Unit #) TWA (mg/m3) Max (mg/m3)
59" (918) 0.138 0.923
60" (1521) 0.225 4.934
Personal 0.393 29.20
Slauson (1211) 0.204 13.02
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

PID meters used to monitor air space in breathing zones near excavations; in
addition, a dedicated PID meter is used to monitor soil cuttings and breathing
space for the drilling/well installation activities and to continuously log
readings along the 59" street perimeter. PID readings for all activities,
including those continuously logged, indicated 0.0 ppm.

2. Work performed by subcontractors on site and/or off site (include a complete
description):
Subcontractors:

Health and Safety Officer - Subcontractor to assume H&S Officer
role on Site. Covered documentation, ongoing Site activities,
monitoring equipment, potential problems, lines of
communication, etc.

ABC Drilling on Site, continuing with well installations. A
list of activities performed during week for ABC will be
provided with the weekly report.

Miller Brooks on Site, completing well installations. A list of
activities performed during week for MB will be provided with
the weekly report.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Properly aligning and connection the 3” water and 6” containment
line at the DAB-8 crossing. The connection was difficult due to
the angles and containment requirements for the line, but was
successfully completed today, including proper placement of
centralizers for carrier line support. A Wye clamshell fitting can
be installed to complete this section of dual containment line
following completion of hydrostatic testing of the carrier line.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken): .

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA’s (where applicable), were signed and completed as
appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:022 Delivery Order #:06 Date: 8/25/05

(Thurs.)
Weather: Cool to Hot, Temp. (max & min) :65-95 (est) Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Approximately 240 feet of trench was excavated today.

Approximately 140 feet of East Trench right was excavated today,
from DA/DB-11 well offshoot line to just past the DA/DB-8 well
offshoot. Dual containment piping was laid for the excavated line.

Approximately 100 feet of West Trench line was excavated today.
The trench width continues to be a nominal 60’.

Continued dust-monitoring schedule, with monitoring units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Carried on-person for the day (Personal unit);

4) Slauson perimeter fence line (Slauson)

5) Exclusion Zone(EZ unit)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated

below:
Daily

Area (Unit #) TWA (mg/m3) Max (mg/m3)
59" (918) 0.097 0.167
60" (1520) 0.130 0.880
Personal

(1519) 0.219 29.27
Slauson (1211) 0.140 4.764
EZ (968) 0.128 4.294

PID meters used to monitor air space 1n breathing zones near
excavations; in addition, a dedicated PID meter is used to monitor soil
cuttings and breathing space for the drilling/well installation
activities and to continuously log readings along the 59" street
perimeter.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

During the drilling of well PA-5, on 59" Place street, the continuous
core sample at a depth of 24 feet below ground surface (bgs) at the well
indicated significant contamination, and a PID reading of 350 ppm was
recorded. As part of the well drilling activities, soil samples are
collected at regular intervals for laboratory analysis.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Health and Safety Officer - Added to Site safety and is aware of
ongoing issues. Has provided valuable input and suggestions to
improve safety.

ABC Drilling on Site, continuing with well installations. ABC
completed three “PA-#” well installations today along 59"
street. A list of well installations completed during week will
be provided with the weekly report.

Sage Consultants on Site, performing surveying and staking
services. Work performed by Sage today included restaking
proposed well locations, delineating existing and to-be-
excavated centerlines of East Trench and West Trench, and
surveying as-built piping and well locations. As-built grading
along trench base was within 0.2% of design or better.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4., On-site conditions which resulted in delayed progress:

Did not have 4-inch CPVC connections for East Trench VE-3 and VE-4
pipelines. These connectors will be delivered tomorrow.

The expansion joints for the CPVC pipelines are special-order
items. Testing and backfilling of the East Trench-right will be
delayed pending delivery and installation of the expansion joints.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P,I-Preparatory meeting with Sage at beginning of day, reviewing
priority items. As excavation along the West Trench line was
nearing the treatment compound area, Sage’s first task was to
further-delineate and mark its centerline. Other priority items,
including as-built piping layout and restaking activities were
then performed.

Sage also indicated design locations of wells DA/DB-5. Well DA-
5 will be installed tomorrow by ABC Drilling.

F-Met with Sage throughout day, reviewing progress and
completion of priority items.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA’s (where applicable), were signed and completed as
appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45~00-D~0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:023 Delivery Order #:06 Date: 8/26/05

; (Fri.)
Weather: Cool to Hot, Temp. (max & min):65~95 (est) Rainfall {in}:
QOvercast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Lateral water line GW~2 from West Trench to Walker Ave was
connected, similar to connection made from trench centerline to
DAB-8. The timely and proper fitting for this dual-containment
line into the West Trench trunk was important, as the delays
caused by redoing the similarly connected offshoot to DAB~8 was
not repeated.

Continued East Trench excavation south, 55 feet. Continued to
layout all pipe lines along completed trenchline, including the
GW-3 water line, the VE-3 and VE-4 vapor lines, and the air
compressed line and electrical conduit line. Photographs were
taken of the excavation and piping layouts.

Continued dust-monitoring schedule, with monitoring units
placed at the following locations:

60" Street Perimeter {60th unit);

Along fence line bordering 59 street, (59 unit);
Carried on-person for the day (Personal unit);
Slauson perimeter fence line (Slauson)

EZ - Exclusion Zone/Safety Table (EZ Unit)

OB W N

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration {(max.) recorded by each unit are
indicated below:

Daily
Area (Unit #) TWA (mg/m3) Max {mg/m3)
59" (918) 0.087 1.234
60" (1520) 0.097 1.623
Personal (1519) 0.301 57.39
Slauson (1211) 0.072 1.055
EZ (968) 0.112 15.51
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

PID meters used to monitor air space in breathing zones near excavations; in
addition, a dedicated PID meter is used to monitor soil cuttings and breathing
space for the drilling/well installation activities.

2. Work performed by subcontractors on site and/or off site {include a complete
description):

Subcontractors:

Health and Safety Officer — Added to Site safety and is aware of
ongoing issues. Has provided valuable input and suggestions to
improve safety.

ABC Drilling on Site. ABC installed deep well DA-5 today. The
installed well location is very close to the proposed restroom
for the park. According to design drawings, the well is just
outside and south of the proposed concrete foundation slab of
the restroom. The Park construction contractor is aware of the
well and its proximity to the proposed restroom.

Sage Consultants on Site during afternoon, performing surveying
services. Sage provided existing surface elevations near newly-
installed wells, so that well vault construction can begin with
an established elevation reference.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4, On-site conditions which resulted in delayed progress:

The expansion joints are special-order items. Testing CPVC wvapor
lines VE-3 and VE-4 and subsequent backfilling of trench will be
delayed pending delivery and installation of the expansion joints.
The arrival date of the joints is not yet definite, but is
anticipated early next week.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P,I-Preparatory meeting with Sage at their arrival, and
indicated well locations where an elevation reference was
needed. A nail was placed in the ground and the reference
elevation recorded. A stake was placed in low-traffic areas
around the newly-installed wells, indicating the existing
elevation. For wells near the bike path, the existing elevation
of the bikepath wall was recorded and indicated on the concrete
with a liquid paint marker.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA's ({where applicable), were signed and completed as
appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:024 Delivery Order #:06 Date: 8/27/05

{(Sat.)
Weather: Cool to Hot, Temp. (max & min) :65-%0 (est) Rainfall ({(in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Supervisor made excellent decision in the morning to dedicate
all of today’s labor to progress completion of the West Trench.
Over the last week or so, progress along West Trench was
significantly less than that of East Trench. By the end of the
day, appreciable progress had been made on the West Trench.

Continued excavation along the West Trench centerline, and
completed DA/DB-6 offshoot line excavation. Also excavated an
angled trench for the rerouted VE-2 vapor line. The VE-2 line
reroute was necessary to avoid access issues posed by the
planned Park restroom.

Excavating the PA-2 offshoot line.

Laid major piping along open trench lines, including the newly
excavated PA-2 line, the rerouted portion of the VE-2 line, and
the DA/DB-6 offshoot line. In all, nearly 600-feet of piping
was laid today.

Photographs were taken indicating trenching and piping
completions.

Continued dust-monitoring schedule, with monitoring units
placed at the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59 street, (5% unit);
3) Carried on-person for the day (Personal unit);

4) Slauson perimeter fence line (Slauson)

5) EZ - Exclusion Zone/Safety Table (EZ Unit)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are
indicated below:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Daily .
Area (Unit #) TWA (mg/m3) Max (mg/m3)
59" (918) 0.089 0.815
60" (1520) 0.099 0.803
Personal (1519) 0.242 15.92
Slauson (1211) 0.091 2.870
EZ (1210) 0.214 55.49

PID meters used to monitor air space in breathing zones near excavations and
in open trenches. No contamination (0.0 ppm) was detected.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Health and Safety Officer - Improvements in potential safety
hazards and general safety awareness have occurred as a result
of H&S officer’s presence and suggestions.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P - Preparatory meeting for day’s work conducted, with crew
supervisor dictating day’s work activities.

I - Monitored ongoing work as day progressed. Offered tips and
suggestions and recounted specification requirements as
necessary.

F - Inspected sand fill levels, compaction, piping, etc. No
deficiencies observed in today’s work.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA’s (where applicable), were signed and completed as
appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name:

TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location:

Pemaco;

Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site

COE representative.

Concurrently,

the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:025 Delivery Order #:06 Date: 8/29/05

(Mon.)
Weather: Cool to Hot, Temp. (max & min) :65-95 (est) Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site

a complete description):

(include

We are nearing completion of the East and West main trunk lines as
trenching and piping enters the Treatment Compound area.
Approximately 200 feet of electrical conduit and air compress lines
were installed today. The fence separating the Support Zone from
the Exclusion Zone was also removed as pipeline layout has reached
that area. Conjunction of pipelines and coordinating as-built
layout of piping with Treatment Compound design 1s underway.

The East Trench (right) and major portions of the West Trench
remain open pending delivery of materials and completion of
pressure testing. Following completion of pressure testing,
clamshell fittings will be installed and upon successful test
results, the trenches will be backfilled.

Continued dust-monitoring schedule, with monitoring units placed at
the following locations:

1) 60" Street Perimeter (60th unit):

2) Along fence line bordering 59" street,
3) Slauson perimeter fence line (Slauson)
4) Exclusion Zone (EZ unit)

(59" unit);

of dust concentrations as well as
recorded by each unit are indicated

A time-weighted average (TWA)
maximum concentration (max.)
below:

Daily
Area (Unit #) TWA (mg/m3) Max (mg/m3)
59" (918) 0.118 5.740
60" (1520) 0.125 1.793
Slauson (918) 0.089 0.589
EZ (1210) 0.181 15.80
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

2. Work performed by subcontractors on site and/or off site {(include a complete
description):

Subcontractors:

ABC Drilling - ABC installed well DB-5, completing their SOW.
They will be demobilizing tomorrow.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted i1n delayed progress:

During excavation of West Trench, encountered two old oil carrier
pipelines running parallel approximately 6-inches apart. The lines
run north-south and are buried at a depth of less than l-foot. A
20-foot section of each line was removed, as well as a 6’ lateral
stub. A minimal amount of oil (~ 1 cup) came out of the severed
piping and impacted soil was removed to a waste stockpile, along
with the removed piping. The lines continue along the planned
excavation route and their removal may need to be coordinated with

the City of Maywood.

The expansion joints for the CPVC pipelines are special-order
items. Testing and backfilling of the East Trench-right cannot be
completed until delivery and installation of the expansion joints.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

P, I- Addressed spacing concerns with Site Supervisor and lead
crewmen. Spacers are to be installed as piping layout continues
to ensure proper spacing will be maintained.

I-Reiterated layout order of electrical and air compress lines.
A section of air compress line that is too long and bows out
along a section of the West Trench will be cut and re-glued so
that it lies properly.

P-Installation of check-valves will continue at locations
upstream of deep-zone wells to prevent backflow.

F- Measured trench widths, base fill levels and pipeline spacing
along West Trench and East Trench. Recorded as-built dimensions
and pipeline layout at several locations.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA’s (where applicable), were signed and completed as
appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:0026 Delivery Order #:06 Date: 8/30/05

(Tues.)
Weather: Cool to Hot, Temp. (max & min) :68-95 (est) Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Corners of treatment compound delineated by Sage subcontractor.
Spectrum Geophysics providing utility information for TC area. The
water and gas line that trend north-south across the Site encroach
into the proposed concrete pad for TC, a maximum distance of 17
feet. To avoid the lines, the TC will need to be relocated west at
least 22 feet (17+45'}).

Neared completion of trench piping to TC, laying approximately 100’
of vapor and dual-containment groundwater lines along both the East
and West Trenches. Also installed four clamshell fittings on
containment piping along the West Trench. Completion of clamshell
installations will follow hydrostatic testing of groundwater lines.

Pressure testing of piping is planned for tomorrow. Open trenches
will be backfilled following successful completion of pressure
tests.

The metal piping containing old oil that was uncovered at about 1-
foot below surface grade yesterday was delineated by Spectrum
Geophysics using subsurface radar. The lines only extended another
10-feet before ending, and as such, they were pulled from the
ground and placed in the waste collection pile for proper disposal.

Continued dust-monitoring schedule, with monitoring units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Exclusion Zone (EZ unit)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration {(max.) recorded by each unit are indicated

below:
Daily
Area (Unit #) TWA (mg/m3) Max (mg/m3)
59" (968) 0.151 5.049
60" (1520) 0.112 1.195
Slauson (1211) 0.113 2.355
EZ (918) 0.102 3.084

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

ABC- Demobilizing. With DAB-5 well installation, ABC has
completed work scope.

Sage on Site - Surveying as-built trenches and selected
locations as needed, including Treatment Compound delineation.
Also providing cut/fill information for new wells.

Spectrum Geophysics — Spectrum performing subsurface utility
location services inside the Site, from Walker to the Treatment
Compound. The original design trench location between Walker
and the Compound has been moved north so as to be within the
Site perimeter-approximately 18.5 feet north of the curb along
60" street. .

American Well Drillers - Developing installed wells. A list of
development dates for each new well will be provided with the
weekly report through 9/2.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Per Project Engineer, expansion joints will not be needed in the
East Trench (right) after all. As testing, backfilling, and
completion of that line had been pending delivery and installation
of the joints, the fact that they are no longer required will
expedite completion of the line. However, unnecessary delays could
have been avoided had the correct information regarding the
necessity of expansion joints initially been communicated.

Relocation of Treatment Compound due to the encroaching gas line
will also cause some delay.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA's (where applicable), were signed and completed as
appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor's Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:027 Delivery Order #:06 Date: 8/31/05

' (Wed.)
Weather: Cool to Hot, Temp. (max & min) :68-95 (est) Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Completed stub-ups for all vapor lines. Photographed as-built
piping along East Trench.

Completed static tests for West Trench vapor lines VE-2, DPE-A, and
DPE-B. The lines were statically tested to 5 psi for one hour. No
significant loss on the meter was observed during any of the vapor
tests. A slight loss (~0.2 psi)was observed after the hour-long
test on the DPE-A vapor line. The line was checked for leaks at
fittings and connections using a soapy water solution, and no leaks
were detected.

Began hydrostatic testing along West Trench. The carrier pipeline
could not hold the 150 psi hydrostatic pressure and failed near the

. DAB-8 lateral offshoot. The Wye double-containment clamshell
fitting leading into the West Trunk line from the lateral was also
leaking. The section has to be redone. To repair the line and
verify the integrity of the rest of the system, three hydrostatic
tests will be performed at that intersection for the line to DAB-8,
north to DA/DB-7, and south to the Treatment Compound and extent of
the groundwater piping in the West Trench. Of the three runs, the
line extending north to DA/DB-7 was tested today. The lateral and
header extending south to the TC will be tested tomorrow.

Continued dust-monitoring schedule, with monitoring units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Exclusion Zone (EZ unit)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated

below:
Daily
Area (Unit #) TWA (mg/m3) Max (mg/m3)
59" (918) 0.110 1.629
60" (1520) 0.115 1.392
Slauson (1211) 0.119 3.977
EZ (968) 0.142 12.25

2.

Work performed by subcontractors on site and/or off site (include a complete

description):

Subcontractors:

American Well Drillers - Well Developer on Site, finishing
development of installed perched-zone wells. Four of the new
wells were found dry, and only one well was that had water
sufficient for developed. All newly-installed wells have been
developed except for the wells which were found dry. A list of
development dates for each new well will be provided with the
weekly report through 9/2.

3.

Complete and attach the daily personnel cost report at the end of this

document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4.

On-site conditions which resulted in delayed progress:

Following meeting with ERH subcontractors, the expansion joint and
CPVC material requirement was no longer deemed necessary for any
portion of the vapor lines in the East Trench. As completion and
testing of that line had been pending delivery and installation of
expansion joints, the fact that they are no longer required will
expedite completion of the line. However, unnecessary delays could
have been avoided had materials requirement been established
earlier and in advance of progression of East Trench piping layout.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D.

5. Type and results on inspections {indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms, daily tailgate form, and
AHA’s (where applicable), were signed and completed as
appropriate.

Certification: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor's designated qguality control representative
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/13/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 2
Name: Stephen Bahr- . Title: QC Engineer

Company Name & Address: TN & Assococlates

Phone: ( 805 } 585-2110 Fax: (805)585-2111

Reporting Period: 8.8 to 8.13

Percent field work completed:

Percent project completed:

Summary of work completed on site:

Summary of work completed off site:
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT - CONT'D.

Explanation of deviation from work plan (including modifications and schedule
slippages) :

Modified East Trench excavation plan, adding another line to minimize cross
excavations to wells from main trench line. The other line will run east of
and parallel to design East Trench.

Problems encountered:

Network and internet not yet available, which affects information sharing and
communication. Internet access limited to one dial-up connection, requiring
additional time to be spent on phone calls, hard copy/fax communication, etc.

Sufficient and timely materials procurement has been an ongoing issue. Delays
have been minimized by continuing excavations, testing, and backfilling over
tested lines.

Recommendations:

Key personnel changes:
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT. - CONT'D.

Work anticipated to be performed the following week:

Continue excavating along West and East Trench. Our goal is to complete all
trenching north of 59 street so that City of Maywood Park personnel can have
increased access to this area to continue their work. Well installations
should closely follow completed trench lines, with 6 well installations
completed along the West Trench, at minimum.

Unit price quantites reached to date:

Unit Priced Item Unit Quantity to Date Quantity Anticipated
12x49 Office Trailer Ea 1 1
8x20 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished
8x40 Storade Container Ea 1 1
Refurbished
Andy Gump Portable ) Ea 2 2
Restroom
Station Handwash Ea 2 2
Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 5 5
Delux Kit
PDR-1000 Ea 6 6
Water Level Indicator Ea 1 1
Nikon Coolpix 7900 Ea 1 1
Digital Camera
Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1
Canon Super G3 All-inOne Ea 1 1
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_©%.° OMAHA DISTRICT RAPID, RESPONSE WEEKLY REPORT - CONT'D. .- .
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Mr. Coffee Machine Ea 1 1
200a Overhead Meter Pole Ea 1 1
Jumping Jack Multiquip Ea 1 1
MT74FA

Generator 25KW Multiguip Ea 1 1
DCA-25881U2

Tractor Loader W/Scraper Ea 1 1
Blade

Forklift JCB 520 Ea 1 1
Trench Compactor Ea 1 1
Multugquip P33HHMR

Truck Water Freightlin Ea 1 1
FL70

Backhoe CASE 580M Ea 2 2
Excavator John Deere 120 Ea 1 1
Light Tower Ea 1 1
Cart ATV John Deere Ea 1 1
1931W

Single Door Ice Box Ea 1 1

Other remarks:

Signature:
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/20/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 3
Name: Stephen Bahr Title: OC Engineer

Company Name & Address: TN & Associates

Phone: { 805 ) 585-2110 Fax: (805)585-2111

Reporting Period: 8.15 to 8.20

Percent field work completed: 30-32%

Percent project completed: 10-13%

Summary of work completed on site:

Completed several hundred feet of excavation and laying and testing pipe this
week. Changes in design were relayed to field personnel quickly. Design
changes necessitated by field conditions were implemented with feasibility and
timely implementation as priorities.

As design changes, material procurement, or other issues arose, modifications
were generally implemented quickly and professionally. This is due in large
part to improving personnel communication, especially between field operators,
supervisors, and Construction Manager, as well as between field personnel and
TN&A office personnel.

A table of completed well installapions is attached to this form.

Summary of work completed off site:

Design modifications, engineering, and ongoing field support from TN&A office.
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Explanation of deviation from work plan (including modifications and schedule
slippages) :

Well name changes made to correspond with additional East Trench line (East
Trench East). Pipeline layout changed so that the East Trench will carry only
the DPE-B perched vapor line, while the alongside trench will carry vapor,
water, compressed air, and electrical conduit lines until all these lines join
near the Treatment Compound into the original East Trench line.

Problems encountered:

Site supervision adjustments necessary following Site Superintendent’s
decision to not continue. Operators continue to perform excellent work and
continue to press ahead and be flexible despite design changes and personnel
adjustments.

Network and internet not available until Saturday 8/20. Limited internet
access caused additional time to be spent on phone calls, hard copy/fax

communication,

etc.

Materials procurement efficiency has improved from last week.

Several

material shipments have been received this week and this is becoming less of

an issue. Any delays have been minimized by continuing excavations, testing,
and backfilling over tested lines.

Recommendations:

Continue to increase communication between operators, supervisors, and

Construction Manager. Anticipate material needed days in advance.

Necessary and signficant design changes have been implemented this week.
Minimal design changes as this work phase continues will reduce delays.

Key personnel changes:

Parley Ansley, Site Superintendent, decided not to continue working on project
after Monday, 8/15. Another supervisor, Charles Randolph was brought on Site
on 8/19 as his replacement.
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT -

CONT'D.

Work anticipated to be performed the following week:

Continue West Trench excavation to Compound Area. Also continue digging and

laying pipe in East Trench (Left and Right).

Drilling and installing vapor extraction wells will continue next week.

Max begin cutting asphalt and trenching on 60 street and corner of Walker and

Build condensate sumps and testing. Finish preparatory work for well

vault completion and begin building well heads.

Unit price guantites reached to date:

Unit Priced Item Unit Quantity to Date Quantity Anticipated
12x49 Office Trailer Ea 1 1
8x20 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished
8x40 Storage Container Ea 1 1
Refurbished
Andy Gump Portable Ea 4 4
Restroom
Station Handwash Ea 1 1
Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 4 4
Delux Kit
PDR-1000 Ea 6 6
Water Level Indicator Ea 1 